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ACTIVITIES PERFORMED DURING THE QUARTER 

Modifications to Work Plan or Budget: There is no change to the work plan or budget. The 
primary Contract remains the same. 

Delays encountered during this reporting period include: 

No delays to report this period. 

Assessment Activities: None during this quarter. All assessment work under the Brownfields 
grant has been completed. Further assessment work is currently being performed under a TBA. 

Redevelopment Activities: None during this quarter. 

Community Involvement: No activity this period. The Community Involvement Phase is not 
anticipated until the TBA results are obtained and a full summary of all assessment activities 
can be prepared for communication to the public. 

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period. 

Deliverables/Work Products: No deliverables or work product thfa report period. 

ANTICIPATED ACTIVITIES NEXT QUARTER: 

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and 
MBE/WBE Utilization Form. 

TASK 2 - PUBLIC INVOLVEMENT: No activity anticipated in the next quarter. 

TASK3-SITE CHARACTERIZATION: 

No site characterization activities are anticipated in the next quarter. 

BUDGET STATUS: 

Please refer to Tables 1 and 2 below for a presentation of the current budget status. 
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FUNDS EXPENDED: 

No grant funds were expended and no applications for payment were made during the quarter. A 
total of$185,883.51 of the $200,000.00 (92.94%) grant funds have been expended to date. 

PROPERTY PROFILE FORM/FORM UPDATE: 

No changes to report to the Property Profile this Quarterly Report. 

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 2-2009 

Budget Taskl Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $0 $0 $0 $0 
Supplies $0 $0 $0 $0 

Contractual $0 $0 $0 $0 

Travel $0 $0 $0 $0 

Total Direct 
Charges 

$0 $0 $0 $0 
Total Current 

Quarterly 
$0 Expenses $0 $0 $0 

Cumulative 
Overall 
Project 

$24,876.77 $0 $161,006.74 $185,883.51 Expenses 
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Table 2 - Summary of Expenses by Category for Report Period: 2-2009 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cu.mutative 

Expenses 

Personnel $16,000 $27,583.05 $0 $28,501.42 - $12,501.42 

Supplies $500 
1
\ $10.48 $0 $10.48 $489.52 

Contractual $181,500 $155,,361.96 $0 $155,913.21 $25,586.79 
$1,458.40 

., 

Travel $2,000 \ $0 · $1,458.40 $541.60 
Total Direct 

$18.5,883.51 Char2:es $200,000 $184,413.89 $0 $14,116.49 
Total Cumulative .... ---- ' 

Expenses $200,000 $184,413.89 $0 $185,883.51 $14,116.49 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 2 (Jan-Mar, 2009). 
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